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UNTED STATES ENVlRONMEKTAl PROTECTtON AGENCY 
REGION VUl 

Ref: 8HWM-SR 

999 18th STREET - SUITE 500 
DENVER, COLORADO 8 0 2 0 2 - 2 4 0 6 

my $ 4  1989 -... . Mr. Dee J. W i l l i a m s o n  
Monticello Project Manager 
De pa r t me n t o f En e r gy 
Grand Junction Project Office 
Poet Office Box 2567 
Grand Junction, CO 81502-2567  

RE: Revising the Monticelio 
Millsite S c h e d u l e  

Dear M r .  Williamson: 

The U.S.  Environmental Protection Agency (EPA) has consulted 
wfth the Utah Division of Environmental H s a i t h  (Stete) and would 
like to modify the existing Millsite s c h e d u l e  to allow additional 
time in which to review the draft final R I / F S  and the "Proposed 
Plan  for t h e  Remedial Action at the Monticello Millsite, 
Monticello, Utah". We request that the review period be extended 
u n t i l  December 8 ,  1989. This request is being made f o r  the 
following reasons: ( 1 )  the RI/?S needs to be reviewed 
ccncurrently with the Proposed 31an; ( 2 )  t h e  RI/FS was not 
r e c e i v e d  by either ETA or the State until November 6 ,  1989; and 
( 3 )  there are several unresolved isstles which E I A  and the State 
would p r e f e r  to have closure on arior to submitting our final 
comments . 

To accommodate the above requested schedirle charq 'e ,  ve 
propose that each subsequent submittal date  on the Nonticello 
Milleite Schedule (revision 4 3 ,  Auguqt 18, 1 9 8 9 )  be extended 14 
days. This change would require  that the D O Z ' s  draft ROD be 
submitted on May 7 ,  1990. EPA and the S t a t e  will try to meet the 
presently scheduled a p p r o v a l  data  for the XOD of J G n e  30, 1990.  

EPA would also like to request  that the revised schedule 
include a DOE sfgnature date 30 days folZovln9 t h e  approval by 
EPA and the S t a t e .  S i n c e  we s h a l l  be working together on the 
ROD'S content, and since DCE headquarters-should be aware OL the 
t3tatU8 and receive timely notification of  any substantive changes 
to the ROD, we do not believe that a situation similar to that 
which has delayed DOE'S siqninq of the  Pionticello Vicinity 
Properties ROD ohould arise. 

up telephone call from the law firm representing Mr. ?atterson 
requesting a d d i t i o n a l  t i m e  to reviev the RI/FS. I have not had 
t h e  opportunity to discuss thie request w i t h  Regional Counsel* 
We my need t o  collectively address t h i s  issue on either Monday 

Finally, it should be noted t h a t  we have received a follow- 

bo the 27th o r  Tuesday t h e  28th of November, 
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cc:  

I f  you h a v e  any questions r e g a r d i n g  t h i s  
h e s i t a t e  to c o n t a c t  me a t  FTS 5 6 4 - 1 8 3 8 .  

request, 

S incere ly ,  

Paul  S ,  Hushovic 
Remedial Project Manager 

McLeod, UDH 
Sllvernale, SR 
Shannon,  SR 
Gardner, ORC 
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